
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year
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Completed Underway Future
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FY97
($000)
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($000)

FY98
Execution
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($000)
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($000)

RAB BRAC Year NPL/Proposed NPL

 Montana

uu   Air Force - GREAT FALLS INTERNATIONAL AIRPORT / MT857282592300

Design the selected remediation technology system.

Progress Planned for FY98-FY99

Finalize the RI report at four sites.

Progress in FY97

Investigation

Interim Actions

$1,811 $0 $0 $0Sites with Response Complete 5

FY98-2005** $1,515

0

0

Design

RA-C

RA-O (LTO)

LTM

8 00

0(0) 3(3)

0

0 0

0

3

$0 $0 $78 $0

$356 $218 $03

3

$0

$359 $0 $0 $0

$0 $0 $0 $0

Total $2,526 $218 $78 $0

FY03 $0

FY02 $76

FY01 $30

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 2

Low 1

Not Evaluated 0

0Not Required

8Total Number of Sites

0 0 2 $0 $0 $0 $0

uu   Air Force - MALMSTROM AIR FORCE BASE / MT857182455600

During FY98 & FY99 plan to complete RA at 4 sites; 
complete FFS at 1 site; and complete LTO/LTM at 5 sites.

Progress Planned for FY98-FY99

During FY97 began RA @ 2 sites, both to be completed in 
FY98; completed FS @ 2 sites; completed RI and Ecological
Investigations @ 2    sites; completed RAs at 3 sites.

Progress in FY97

Investigation

Interim Actions

$6,431 $18 $0 $0Sites with Response Complete 17 CONT

FY98-2001** $3,165

3

0

Design

RA-C

RA-O (LTO)

LTM

23 02

4(8) 0(0)

6

7 1

3

5

$348 $0 $0 $0

$57 $57 $140

CONT

CONT

CONT

3

2

$0

$3,730 $431 $1,937 $831

$75 $75 $0 $14

Total $10,821 $665 $2,106 $877

FY03 $0

FY02 $0

FY01 $29

FY00 $153

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 3

Low 1

Not Evaluated 1

2Not Required

25Total Number of Sites

RAB

0 2 3 $180 $84 $29 $32

uu   FUDS - GLASGOW AAF / MT89799F059900

Additional investigations to delineate extent of 
contamination at one area of concern.  Remove additional 
underground storage tanks.

Progress Planned for FY98-FY99

Finalized site investigation report and sent to state regulator 
for review.

Progress in FY97

Investigation

Interim Actions

$459 $23 $50 $0Sites with Response Complete 1

FY98-2026** $2,739

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

1

1 0

0

1

$0 $0 $0 $0

$37 $0 $01

0

$0

$4 $0 $0 $0

$0 $0 $0 $0

Total $500 $23 $50 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - GLASGOW AFB / MT89799F062400

Complete final remedial investigation and baseline risk 
assessment.  Remedial action at Building 1024.  Additional 
investigations at selected areas of concern.

Progress Planned for FY98-FY99

Finalized draft remedial investigation and baseline risk 
assessment.  Disposed of 300 drums of investigative derived 
waste.  Continued landfarming operation.

Progress in FY97

Investigation

Interim Actions

$2,225 $381 $282 $0Sites with Response Complete 3

FY98-2008** $2,238

0

0

Design

RA-C

RA-O (LTO)

LTM

4 01

0(0) 0(0)

3

3 1

0

1

$0 $0 $0 $0

$308 $0 $00

0

$0

$1,656 $0 $10 $330

$0 $0 $0 $0

Total $4,189 $381 $292 $330

FY03 $0

FY02 $0

FY01 $50

FY00 $50

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 0

1Not Required

5Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-1*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


